
Potential Areas of Study (PAS) Process Timeline 

PAS Authorized/Started
SME Selection/Contracting
SME Kickoff
Recommendation Developed
Recommendation Available to Public
ISP Input
Agency Direction to Proceed

~45 
days

~90 days

~30 
days

~21 
days

Agency Direction to Proceed
Study Plan Development
Study Implementation
Quarterly Updates to Public*

~90 days

Study Implementation

* An update on overall Phase 1 Studies progress will be provided at a minimum on a quarterly basis on topics such 
as SME recommendations, ISP input, study plan content, and study results, to the extent information is available as 
the studies progress.
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